

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Thursday, January 20, 2022; 4:30 p.m.
Subject: RW-21 Treatment system piping installation now complete
Central Avenue eastbound and turning lanes reopened
Central Avenue/South Sheridan Avenue intersection and right turn lane on Hickey Blvd to be reopened mid-day Saturday
Treatment system construction progress continues
Community Update February 3 at 7 p.m.

Northrop Grumman is providing this daily progress report to you on the installation of piping and the construction of the building to support the RW-21 groundwater treatment system. We have completed the installation of all remaining piping to support the system. We would like to thank everyone for their cooperation and patience during the construction process.

Our schedule through January 22 is as follows:

Friday, January 21 and Saturday, January 22: We will complete curb restoration, remove construction equipment and all remaining traffic controls, and conduct street sweeping Friday and Saturday. Central Avenue and the South Sheridan and Hickey Blvd. intersections will reopen mid-day Saturday. Work will be completed by 4:30 p.m. All work is weather dependent.

You may also observe equipment vehicles entering and exiting our staging area off the Hickey Blvd/Sunset Court intersection. We plan to demobilize from the staging area over the course of a few days next week (weather dependent).

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed work



Pavement saw cut restoration on Emma Street, N. Herman and Sheridan: We will have another update in the coming weeks.



Treatment System Construction Progress: We continue to make very good progress on the construction of the RW-21 treatment system building (aerial image taken Jan 18).

Project Note: Today's issue of our daily progress report is the last of this series supporting the installation of the RW-21 treatment system piping in residential streets. You will continue to receive ongoing email updates from me as we move through the final construction, start-up and test operations of the RW-21 treatment system building. Those messages will occur when we have important information to share with you and will be issued as needed.

NEW: February 3 Community Update: Please join us for our next community update on Thursday, February 3, 2022, at 7 p.m. We will email a meeting reminder next week and will post the meeting details to our project website.

<https://ngc.zoomgov.com/j/16198095707>

Meeting ID: 161 9809 5707

Password: 003994

One tap mobile +16468287666,,16198095707#

Well vault power activation pending with PSEG: We await PSEG's schedule update to activate our well vault electrical service so we may validate that the equipment in the three well vaults is functional.

If you would like to join our opt-in email list, please contact **Dianne Baumert-Moyik** via mobile at **(516) 754-2645** or via email at Dianne.baumert-moyik@ngc.com.

For all of our project updates, visit www.northropgrumman.com/bethpage. We appreciate everyone's continued support. Thank you.