

## Memo

**To:** Bethpage Residents  
**From:** Edward Hannon, Project Director  
**Date:** Tuesday, October 12, 2021; 4 p.m.  
**Subject:** RW-21 Piping installation (October 13 and 14)  
Emma Street (between John Street and Broadway) closure  
Upcoming work on S. Pershing, Brenner, Sheridan and Central Avenue  
Safe driving in work zones

---

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project. Our contractors continue to conduct road work on town-owned streets along the piping route.

We want to thank everyone on S. Pershing, Brenner and Sheridan along the pipeline route for temporarily moving their vehicles in anticipation of our work (during work hours). Your support is very helpful and we ask that you continue to do so as we commence saw cutting and excavation.

### **Our schedule through October 14 is as follows:**

**Wednesday, October 13:** Our Emma Street crew will continue to install the remaining 250 feet of pipe on Emma Street (west of Park Avenue). You will now see traffic controls and additional barricades on S. Pershing, Brenner, and Sheridan as we begin saw cutting. We ask that vehicles temporarily relocate from both sides of these streets (when the work zone is active during work hours) to allow teams to safely complete the work. We continue to install electrical conduits and conducting other related work in the utility corridor (in the vicinity of the RW-22 well vault). Work will be completed by 4:30 p.m.

**Thursday, October 14:** Our Emma Street crew will continue piping installation. We expect to complete saw cutting on S. Pershing, Brenner, and Sheridan and begin trench excavation on S. Pershing. We continue to install electrical conduits and conducting other related work in the utility corridor (in the vicinity of the RW-22 well vault). Work will be completed by 4:30 p.m. Work on Emma Street is expected to be completed by October 22 (depending on weather conditions and the complexity of installation).

**Preparation for upcoming work on Central Avenue:** We are finalizing traffic control plans for our work to cross Central Avenue (connecting at Grumman Road East/Hickey Blvd. and Sheridan) and Central Avenue (connecting at Seaman Avenue which will include the connection to North Herman Avenue). We plan to install traffic control signage on Central Avenue (at the Seaman Avenue crossing) either the week of 10/18 or 10/25. The work will be very complex and challenging to complete as we navigate a variety of existing utilities. It will require significant traffic controls to ensure our work crews are safe as we conduct the utility test pitting, asphalt cutting, trenching, piping installation and restoration. Timing to complete this work is weather dependent.

**Safe driving and walking through work zones:** Please continue to walk or drive safely around our work zones. Emma Street is closed between Broadway and John Street (except for the residents who reside within those street sections).

**Updates to Bethpage School District Walkers/Bus Routes:** We continue to coordinate with Stacey Popkin in the Bethpage School District Transportation Office on our activities.

**Work vehicles moving in and out of our staging area:** You may also observe our equipment vehicles entering and exiting our staging area off Broadway south of Arthur Avenue.

**National Grid work in the area:** National Grid has ongoing residential gas installation efforts near our work sites. We are in close coordination with their team so that all work can proceed without delay. National Grid's work is unrelated to the Northrop Grumman pipeline installation.

**ORANGE LINE IS CURRENT WORK ZONE; Black line is completed work.**



We appreciate everyone's continued support. For project updates, visit [www.northropgrumman.com/bethpage](http://www.northropgrumman.com/bethpage). Thank you.