

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Thursday, October 28, 2021; 4 p.m.
Subject: RW-21 Piping installation (October 29 and November 1)
S. Pershing Avenue closure (between Brenner Avenue and Stewart Avenue)
Repair of Verizon Fiber Optic Cable Pending
William Street (dead end) conduit installation starts next week
Central Avenue traffic control setup and test pitting to begin on Monday (Seaman Avenue)

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project. Our contractors continue to conduct road work on town- and county-owned streets along the piping route.

We thank everyone on S. Pershing Avenue for moving their vehicles during work hours and we ask that everyone on the east side of William Street continue to avoid parking at the dead end while we install conduit over the next two weeks. That work will commence next week due to weather.

As per our email to you this morning, Verizon has been informed of the impact to their fiber optic cable (which was an unknown and unmarked underground cable). We await their schedule to begin the repair. We have also advised the 811 system which manages all underground utility mark outs of the need to update their mapping registry.

Our schedule through November 1 is as follows:

Friday, October 29: Our S. Pershing Avenue crew will continue trench excavation/shoring and pipe installation. Work will be completed by 4:30 p.m.

Monday, November 1: Our S. Pershing Avenue crew will continue trench excavation/shoring, pipe installation, and backfilling. Additionally, this crew will open a new work zone on Brenner Ave. between S. Pershing and Sheridan. Our second crew will begin the installation of traffic control signage on Central Avenue (at Seaman Ave crossing) and the surrounding streets. Test pitting will begin on Central Avenue (at Seaman Ave crossing). Work will be completed by 4:30 p.m.

Upcoming Central Avenue work (at Seaman Avenue): We will continue utility locate (utility verification) work at Seaman Avenue November 2-5 and will have intermittent lane closures as we move through the work zone. We anticipate asphalt cutting to begin November 11 (with intermittent lane closures).

We expect to begin trenching on November 12 (to expose the existing piping connections at the Seaman Avenue and N. Herman intersections). This will require us to close each of those intersections and there will be intermittent lane closures on Central Avenue in the work zone. The schedule for this work is weather dependent. Drivers who use Central Avenue regularly are advised to use alternative routes to avoid traffic delays at the Seaman Avenue/North Herman crossing while this work is in progress. Timing to complete this work is weather dependent.

Upcoming Central Avenue work (at Grumman Road East/Hickey Blvd): Work on the Central Avenue crossing of Grumman Road East/Hickey Blvd. to Sheridan will follow after the completion of the Seaman Avenue crossing. We expect that work to take about 30 days. More details are forthcoming.

Safe driving and walking through work zones: Please continue to walk or drive safely around our work zones. S. Pershing Avenue is closed between Brenner Avenue and Stewart Avenue (except for the residents who reside within those street sections).

Updates to Bethpage School District Walkers/Bus Routes: We will be scheduling a follow-up call with Stacey Popkin to review the upcoming work on Central Avenue.

Work vehicles moving in and out of our staging area: You may also observe our equipment vehicles entering and exiting our staging area off Broadway south of Arthur Avenue.

National Grid work in the area: National Grid has ongoing residential gas installation efforts near our work sites. We are in close coordination with their team so that all work can proceed without delay. National Grid's work is unrelated to the Northrop Grumman pipeline installation.

Please contact **Dianne Baumert-Moyik via mobile at (516) 754-2645** or via email at Dianne.baumert-moyik@ngc.com to be added to our email list. We appreciate everyone's continued support. Thank you. For project updates, visit www.northropgrumman.com/bethpage.

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed work.

