

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Thursday, October 7, 2021; 5 p.m.
Subject: RW-21 Piping installation (October 8 and 11)
Emma St (between John Street and Broadway) closure
Upcoming work on Central Avenue, N. Herman, S. Pershing, Brenner, and Sheridan
Safe driving in work zones

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project. Our contractors continue to conduct road work on town- and county-owned streets along the piping route.

To date, we have excavated approximately 2,570 feet of trench along the utility corridor onto Sophia Street, North Herman Avenue, and Emma Street; installed approximately 2,100 feet of piping within the utility corridor on Sophia Street and North Herman Avenue to Emma Street; backfilled and installed temporary asphalt on Sophia Street and 2,080 feet on North Herman Avenue; excavated 740 feet of trench; installed 650 feet of piping; and installed 640 feet of backfill and asphalt on South Pershing, Stewart Avenue, and Emma Street.

Our schedule through October 11 is as follows:

Friday, October 8 and Monday, October 11: Our North Herman Avenue crew will continue trenching, piping installation and restoration on North Herman Avenue between Emma Street and Central Avenue. Our remaining Emma Street crew will continue excavating west of Park Avenue towards John Street. Work on Emma Street is expected to be completed between October 15 and October 22 (depending on weather conditions and the complexity of installation). On Monday, October 11, there will be periodic lane closures on Stewart Avenue, between Central Avenue and William Street, as we complete final pavement restoration activities.

During this time, we will install electrical conduits and conduct other related work on Seaman Ave, in the vicinity of the RW-21 well vault, and in the utility corridor, in the vicinity of the RW-22 well vault. We expect this work to take several days and ask commuters to observe our work zone during work hours. Work will be completed by 4:30 p.m.

Preparation for upcoming work on Central Avenue: We are finalizing traffic control plans for our work to cross Central Avenue (at Grumman Road East/Hickey Blvd.) and Central Avenue (at Seaman Avenue). We plan to install traffic control signage on Central Avenue either the week of 10/18 or 10/25. The work will be very complex and challenging to complete as we navigate a variety of existing utilities. It will require significant traffic controls to ensure our work crews are safe as we conduct the utility test pitting, asphalt cutting, trenching, piping installation and restoration. Timing to complete this work is weather dependent as we move into the Fall.

Preparation for upcoming work on S. Pershing, Brenner, and Sheridan (revised dates): Saw cutting and trench excavation is scheduled to begin on S. Pershing, Brenner, and Sheridan the week of 10/11. On 10/12 and 10/13, between 7:30am and 4:30pm, we ask that vehicles on both sides of these streets temporarily relocate to allow teams to safely complete saw cutting. This work will be completed each day by 4:30 p.m.

Safe driving and walking through work zones: Please continue to walk or drive safely around our work zones. Emma Street is closed between Broadway and John Street (except for the residents who reside within those street sections).

Updates to Bethpage School District Walkers/Bus Routes: We provided an updated map showing road closures and impacts to bus stops on Emma Street, North Herman Avenue, S. Pershing, Brenner, and Sheridan to Stacey Popkin in the Bethpage School District Transportation Office.

National Grid work in the area: National Grid has ongoing residential gas installation efforts near our work sites. We are in close coordination with their team so that all work can proceed without delay. Today, National Grid closed Broadway between Emma Street and Central Avenue. Their work is unrelated to the Northrop Grumman pipeline installation project.

Work vehicles moving in and out of our staging area: You may also observe our equipment vehicles entering and exiting our staging area off Broadway south of Arthur Avenue.

Your Northrop Grumman contact 9/25-10/10: Dianne Baumert-Moyik will be on vacation for two weeks. Jamie Gillcrist will be your point of contact via mobile at (443) 465-1015 or via email at jamie.gillcrist@ngc.com. We appreciate everyone's continued support. Thank you. Visit www.northropgrumman.com/bethpage for project updates.

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed piping and paving.

