

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Wednesday, July 7, 2021; 5 PM
Subject: Upcoming RW-21 Piping installation preparation (July 8 and 9)

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project.

Our contractors continue to conduct final utility mark-out and road preparation along the piping route. You should see traffic controls and road work signs as they conduct their work along town-owned streets (which involves making small scale test holes along the planned path of the piping). We appreciate everyone's cooperation and support to temporarily move your vehicle when our work crews need to create test holes close to the curbing. We will backfill and restore the holes with temporary asphalt.

As of this evening, we have completed work on Sophia Street from the east (greenway) headed west to N. Herman Avenue, N. Herman Avenue heading north to Emma Street, Emma Street and multiple non-gas locations on S. Pershing, Brenner, and Sheridan. The mechanical equipment installation at Well Vault RW-22 (on the greenway) is also now complete.

Our schedule is as follows:

Thursday, July 8: Utility location work (gas) continues on S. Pershing, Brenner, and Sheridan. We will remark (with spray paint) specific utility locations where the pipe will be installed on Sophia Street, North Herman Avenue, and Emma Street. Work will be completed by 4:30 p.m.

Friday, July 9: Utility location work continues on Brenner and Sheridan and additional remarking of utility locations on North Herman Avenue and Emma Street. Work will be completed by 4:30 p.m.

As a reminder, we will begin cutting road asphalt on Sophia Street (east of North Herman to the greenway) and North Herman (east side heading north to William) on **Monday, July 12** to prepare the path for excavation and piping installation. We ask all vehicles to temporarily relocate from the work location during this time. We will issue a memo tomorrow morning outlining work on July 12 and 13.

Once the utility locating is finished, we will cover up and de-activate the traffic controls and road work signs on all streets except for those where piping installation will occur (north side of Sophia Street running from utility corridor to North Herman Avenue; and east side of North Herman Avenue heading north to William Street and then crossing over to the west side of North Herman Avenue to Emma Street).

Please continue to reach out to **Dianne Baumert-Moyik via mobile at (516) 754-2645** or via email at dianne.baumert-moyik@ngc.com if you have any questions. You may also visit our project web site at www.northropgrumman.com/bethpage to view the [June 3 virtual meeting presentation](#). Please note all work is weather dependent. We appreciate your continued support. Thank you.