

Timeline: Northrop Grumman RW-21 Project Pipeline Installation - South Recharge Basins

Our New York State Department of Environmental Conservation-approved work begins the week of June 8, 2020, along our South Recharge Basins.

We will install a 24" diameter pipe starting at the west end of the South Recharge Basin (heading east as shown). Weather permitting, our team will install approximately 45 feet of pipeline per day.

- Mobilization: Week of June 8
- **Section 1: Week of June 15**
- **Section 2: Week of June 22**
- **Section 3: Week of June 29**
- **Section 4: Week of July 6**
- **Section 5: Week of July 13**
- **Section 6: Week of July 20**
- **Section 7: Week of July 27**
- **Section 8: Week of August 3**

- **Section 9: Week of August 10**
 - Restoration: Week of August 17
- Our contractors will conduct their work from 7 a.m. to 3:30 p.m., Monday through Friday. Our goal is to complete our work as quickly as possible. Visit www.northropgrumman.com/bethpage for overall project details.
Status as of 5/28/20 (schedule subject to change)

