

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Tuesday, July 27, 2021; 4 p.m.
Subject: Upcoming RW-21 Piping installation (July 28 - 29)
Routine groundwater sampling on N4th, N5th and N6th (July 28 - 29)
RW-21 well mechanical equipment installation and pneumatic testing (July 29)
RW-20 and RW-22 pneumatic testing (July 28)
RW-22 Electrical Installation (July 28)
Request for continued diligence when traveling through work zone
Block Party preparation on S. Pershing

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project—as well as other routine groundwater sampling activities. Our contractors continue to conduct road work on town- and county-owned streets along the piping route. We thank you for your continued support and cooperation.

As of this evening, we have excavated and shored approximately 110 feet of trench along the utility corridor onto Sophia Street and installed approximately 60 feet of piping within the utility corridor. I again urge everyone to practice patience and drive with caution while traveling through our work zones. We have continued to see vehicles traveling at a high rate of speed through our work zone on Stewart Avenue. Our priority is the safety of the community and our work crews.

Our schedule through July 29 is as follows:

Wednesday, July 28: Our Sophia Street crew will continue excavating and installing the piping on Sophia Street. Our Stewart Avenue crew will continue assisting the Sophia Street crew. Work will be completed by 4:30 p.m.

Thursday, July 29: Our Sophia Street crew will continue installing the piping on Sophia Street, while a portion of that crew will begin excavating from the corner of Sophia Street onto the east side of North Herman Avenue approximately 100 feet to the driveway at 130 North Herman Avenue. Our Stewart Avenue crew will also begin removing asphalt, excavating, and shoring up the trench starting on S. Pershing for about 50 feet toward Stewart Avenue. Work will be completed by 4:30 p.m.

Limited road closures: On Thursday, July 29, we will install a temporary construction barrier across S. Pershing (east of Totten Street) to protect our crews working at the S. Pershing/Stewart Avenue intersection. There is **no** access from Stewart Avenue onto S. Pershing and vice versa. However, homeowners at 258 S. Pershing and 369 Stewart Avenue will be able to access their driveways. In addition, the western-most southbound lane of Stewart Ave (from S. Pershing to Central Blvd.) will be closed to vehicle access for 10 days. Our traffic control signs are posted. We'll steel plate the road as needed.

As a reminder, we ask vehicles on both sides of the streets to temporarily relocate from the excavation and piping installation locations on Wednesday and Thursday.

Traffic controls and road work signs will remain on Sophia Street running west from the utility corridor to North Herman Avenue; and east side of North Herman Avenue heading north to William Street and then crossing over to the west side of North Herman Avenue to Central Avenue.



ORANGE LINE IS CURRENT WORK ZONE

Additional work in the community through July

Our contractors will conduct routine groundwater sampling through Thursday, July 29 on N4th, N5th and N6th Streets. We ask all vehicles to refrain from parking at least 20 feet from the well sampling locations to allow our technicians to safely access the area.

On Wednesday, July 28, we will conduct pneumatic testing at our RW-20 well on William Street and at our RW-22 well on the utility corridor. We'll also begin electrical installation at our RW-22 well. On Thursday, July 29, we'll complete the installation of mechanical equipment and finalize pneumatic testing at our RW-21 well in the commuter parking lot off Seaman Avenue adjacent to St. Martin of Tours. Work will be complete by 4:30 p.m. Please note all work is weather dependent.

Block Party Preparation on S. Pershing

We want to thank the homeowners on S. Pershing for their quick response to our request for additional information about the block party planned for Saturday. Our work zone is outside of the block party zone. We wish everyone a successful event.

We appreciate your continued support and your kind words for the job that our team is doing.

Please continue to reach out to **Dianne Baumert-Moyik via mobile at (516) 754-2645** or via email at dianne.baumert-moyik@ngc.com if you have any questions. For more project details, visit www.northropgrumman.com/bethpage