

## Memo

To: Bethpage Residents  
From: Edward Hannon, Project Director  
Date: Wednesday, November 17, 2021; 4 p.m.  
Subject: RW-21 Piping installation (November 18 and 19)  
Sheridan closure  
Current and upcoming work on Central Avenue  
Community update meeting December 1 at 7 p.m.

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project. Our contractors continue to conduct road work on town- and county-owned streets along the piping route.

Sheridan Avenue is closed entirely (except to residents who live there). We want to thank everyone on Sheridan Avenue for moving your vehicles during work hours, and also thank the St. Martin of Tours Parish leadership for their support as we continue to stage our materials.

### Our schedule through November 19 is as follows:

**Thursday, November 18 and Friday, November 19:** We will continue trench excavation/shoring and pipe installation, on Sheridan, as well as trench excavation/shoring across Central Avenue (at Seaman Avenue/N. Herman Ave crossing). Work will be completed by 4:30 p.m. Please remain careful when walking near our work zones.

**ORANGE LINE IS CURRENT WORK ZONE; Black line is completed work.**



There will continue to be intermittent lane closures as we move across the work zone on Central Avenue (at the N. Herman and Seaman Ave crossing). Drivers who use Central Avenue regularly are advised to use alternative routes to avoid traffic delays at the Seaman Avenue/North Herman Avenue crossing while this work is in progress. Timing to complete this work is weather dependent. In the next few weeks, we will repair areas of Emma Street where the paving restoration has now settled.

**Upcoming Central Avenue work (at Hickey Blvd):** Work on the Central Avenue crossing of Hickey Blvd. to Sheridan will follow the completion of the Seaman Avenue/ N. Herman Avenue crossing. This work will require us to initially close the Central Avenue/Hickey Blvd intersection, followed by the Central Avenue/Sheridan Avenue intersection. There will be intermittent lane closures on Central Avenue as we move across the work zone.

Drivers who use Central Avenue regularly are advised to use alternative routes to avoid traffic delays at the Hickey Blvd/Sheridan Avenue crossing while this work is in progress. We expect that work to take about 30 days. Timing to complete this work is weather dependent.

**Safe driving and walking through work zones:** Please continue to walk or drive safely around our work zones.

**Updates to Bethpage School District Walkers/Bus Routes:** An updated bus route map has been provided to Stacey Popkin from the Bethpage School District Transportation office.

**Work vehicles moving in and out of our staging area:** You may also observe our equipment vehicles entering and exiting our staging areas off Broadway south of Arthur Avenue and the east side of the Town Municipal Lot B-2 (Seaman Avenue). We continue to use a portion of the St. Martin of Tours church parking lot (just left of Seaman Avenue) while we install the piping under Central Avenue.

**December 1, 2021 7 p.m. Community Update:** We have scheduled another community update via Zoom. The meeting information is below.

### [Join December 1 Zoom Meeting](#)

One tap mobile: US: [+16468287666](tel:+16468287666), [16198095707](tel:+16198095707)#, ..., \*003994#

Meeting URL: <https://ngc.zoomgov.com/j/16198095707>

Meeting ID: 161 9809 5707

Passcode: 003994

Congressman Tom Suozzi's District Director Cindy Rogers and Nassau County Legislator Rose Walker's District Director Joanne Foley are expected to attend our meeting.

If you would like to join our opt-in email list, please contact **Dianne Baumert-Moyik** via mobile at **(516) 754-2645** or via email at [Dianne.baumert-moyik@ngc.com](mailto:Dianne.baumert-moyik@ngc.com).

For project updates, visit [www.northropgrumman.com/bethpage](http://www.northropgrumman.com/bethpage). We appreciate everyone's continued support. Thank you.