

Memo


To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Monday, November 29, 2021; 4:30 p.m.
Subject: RW-21 Piping installation (November 30 and December 1)
Central Avenue (at Hickey Blvd. crossing) underway
Sheridan Avenue closure continues
Community update meeting this Wednesday at 7 p.m.

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project. Our contractors continue to conduct road work on town- and county-owned streets along the piping route.

Our schedule through December 1 is as follows:

Tuesday, November 30 and Wednesday, December 1: We will continue pipe installation and backfilling on Sheridan Avenue. We continue several days of utility locate test pitting work on Central Avenue (at the Hickey Blvd./Sheridan Avenue crossing). As this work progresses, there will be intermittent lane closures on Central Avenue as we move across the work zone. Work will be completed by 4:30 p.m. All work is weather dependent.

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed work



Street closures and vehicle movement during work hours: As we work to complete the piping installation and restoration on Sheridan Avenue north to Central Avenue, Sheridan Avenue remains closed entirely (except to residents who live there). We want to thank everyone on Sheridan Avenue for moving your vehicles during work hours.

Drivers who use Central Avenue regularly are advised to use alternative routes to avoid traffic delays at the Hickey Blvd/Sheridan Avenue crossings while this work is in progress.

Apollo Circle and Sunny Lane Traffic Control Advisory: Residents living at Apollo Circle and Sunny Lane Senior Citizen complexes should expect to see similar traffic control signs at the intersection of Hickey Blvd. and Central Blvd. that were present during the piping installation along Hickey Blvd./Grumman Road East in the spring of 2020.

Updates to Bethpage School District Walkers/Bus Routes: We continue to routinely update Stacey Popkin from the Bethpage School District Transportation office on our project.

Pavement restoration on Emma Street: In the next few weeks, we will repair areas of Emma Street where the paving restoration has now settled.

Work vehicles moving in and out of our staging area: You may also observe our equipment vehicles entering and exiting our staging areas off Broadway south of Arthur Avenue and the east side of the Town Municipal Lot B-2 (Seaman Avenue).

As a reminder, we will host our next virtual update this Wednesday at 7 p.m.

[Join December 1 Zoom Meeting](#)

One tap mobile: US: [+16468287666,,16198095707#,,, *003994#](tel:+16468287666,16198095707#,,, *003994#)
Meeting URL: <https://ngc.zoomgov.com/j/16198095707>
Meeting ID: 161 9809 5707
Passcode: 003994

Congressman Tom Suozzi's District Director Cindy Rogers, Nassau County Legislator Rose Walker's District Director Joanne Foley and a representative from New York State Assemblyman John Mikulin's office are expected to attend our meeting.

If you would like to join our opt-in email list or send questions in advance of our meeting, please contact **Dianne Baumert-Moyik** via mobile at **(516) 754-2645** or via email at Dianne.baumert-moyik@ngc.com.

For all of our project updates, visit www.northropgrumman.com/bethpage. We appreciate everyone's continued support. Thank you.