

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Thursday, December 23, 2021; 1:30 p.m.
Subject: RW-21 Piping installation (December 24 through January 4)
Central Avenue/South Sheridan Avenue intersection closure continues
Central Avenue southern westbound and turning lane closures


Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project. Work on our three well vaults is pending power activation by PSEG. Crews added tar to select areas along Emma Street.


Our schedule through January 4 is as follows:

Holiday work schedule and daily progress reports: We will not conduct work from December 24, 2021 through January 2, 2022. We will resume work on Central Avenue on Monday, January 3, 2022. Traffic controls to be in place between December 23 and January 2 are shown in the image below. This is our last progress report of the year. We will resume daily progress reports on Tuesday, January 4, 2022.

Monday, January 3 and Tuesday, January 4: We will continue piping installation and backfilling on Central Avenue. Information about additional lane closures will be provided on January 4. Drivers will see additional barriers and flashing work zone lights overnight to clearly mark the construction zone. We thank everyone for their safe driving. Work will be completed by 4:30 p.m. All work is weather dependent.

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed work





Vehicle movement during work hours: Drivers who use Central Avenue regularly are advised to use alternate routes to avoid traffic delays while this work is in progress.

Apollo Circle and Sunny Lane traffic control advisory: Residents living at Apollo Circle and Sunny Lane Senior Citizen complexes should expect to see similar traffic control signs at the intersection of Hickey Blvd. and Central Blvd. that were present during the piping installation along Hickey Blvd./Grumman Road East in the spring of 2020.

Grumman Road W/Hickey Blvd Cul-de Sac for Emergency Use Only: We are noticing that some drivers appear to be using the Grumman Road W/Hickey Blvd cul-de sac as a pass-through. Please be advised that this area is for emergency vehicle use only and should not be crossed. We have engaged with the Town of Oyster Bay and the Bethpage Fire Department on this issue. We want to thank residents for reaching out to us to express their similar concerns.

Updates to Bethpage School District Walkers/Bus Routes: We continue to routinely update Stacey Popkin from the Bethpage School District Transportation office on our project.

Pavement saw cut restoration on Emma Street, N. Herman and Sheridan: We will have another update in the coming weeks.

Work vehicles moving in and out of our staging areas: You may also observe equipment vehicles entering and exiting our staging area off the Town Seaman Avenue municipal lot and the Hickey Blvd/Sunset Court intersection.

Utility work in the area: National Grid has ongoing residential efforts in the vicinity of our project work. Their work (and their own traffic control efforts) is unrelated to the Northrop Grumman pipeline installation and concerns about their work should be addressed to National Grid directly.

If you would like to join our opt-in email list, please contact **Dianne Baumert-Moyik** via mobile at **(516) 754-2645** or via email at Dianne.baumert-moyik@ngc.com.

For all of our project updates, visit www.northropgrumman.com/bethpage.

We appreciate everyone's continued support. Thank you and have a happy and safe holiday season.