

## Memo


To: Bethpage Residents  
From: Edward Hannon, Project Director  
Date: Monday, January 10, 2022; 4:30 p.m.  
Subject: RW-21 Piping installation (January 11 and 12)  
Central Avenue/South Sheridan Avenue intersection closed  
Hickey Blvd right turning lane closed  
Central Avenue westbound and turning lanes closed  
Treatment system construction progress continues

Northrop Grumman is providing this progress report to you on the installation of piping and the construction of the building to support the RW-21 groundwater treatment system.

### Our schedule through January 12 is as follows:

**Tuesday, January 11 and Wednesday, January 12:** We will complete piping installation and begin backfilling on Central Avenue. We thank everyone for their safe driving. Work will be completed by 4:30 p.m. Our estimated completion date for the work on Central Avenue is January 14. All work is weather dependent. The work will include temporary paving.

**ORANGE LINE IS CURRENT WORK ZONE; Black line is completed work**





**Treatment System Construction Progress:** We are making very good progress on the construction of the RW-21 treatment system building. The exterior steel structure is nearly installed as are eight carbon filtration tanks. (Aerial image today).

**Updates to Bethpage School District Walkers/Bus Routes:** No additional updates this week.

**Pavement saw cut restoration on Emma Street, N. Herman and Sheridan:** We will have another update in the coming weeks.

**Work vehicles moving in and out of our staging areas:** You may also observe equipment vehicles entering and exiting our staging area off the Hickey Blvd/Sunset Court intersection.



**Vehicle movement during work hours:** Drivers who use Central Avenue regularly are advised to use alternate routes to avoid traffic delays while this work is in progress. (Image from Jan 5).

**Apollo Circle and Sunny Lane traffic control advisory:** Residents living at Apollo Circle and Sunny Lane Senior Citizen complexes should expect to see similar traffic control signs at the intersection of Hickey Blvd. and Central Blvd. that were present during the piping installation along Hickey Blvd./Grumman Road East in the spring of 2020.

**Well vault power activation pending with PSEG:** We await PSEG's schedule update to activate our well vault electrical service so we may validate that the equipment in the three well vaults is functional.

If you would like to join our opt-in email list, please contact **Dianne Baumert-Moyik** via mobile at **(516) 754-2645** or via email at [Dianne.baumert-moyik@ngc.com](mailto:Dianne.baumert-moyik@ngc.com). For all of our project updates, visit [www.northropgrumman.com/bethpage](http://www.northropgrumman.com/bethpage). We appreciate everyone's continued support. Thank you.