

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Monday, July 26, 2021; 5 p.m.
Subject: Upcoming RW-21 Piping installation (July 27-28)
Routine groundwater sampling on N. Herman Avenue (updated date: July 27) and on N4th, N5th and N6th (July 27-29)
RW-21 well mechanical equipment installation (July 27 and 29)
Request for continued diligence when traveling through work zone
NEW: Block Party preparation on S. Pershing

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project—as well as other routine groundwater sampling activities. Our contractors continue to conduct road work on town- and county-owned streets along the piping route. We thank you for your continued support and cooperation.

As of this evening, we have excavated 80 feet of trench along the utility corridor onto Sophia Street and installed the first section of piping within the utility corridor. We also posted our upcoming work notification on parked vehicles at the Bethpage commuter lot off Seaman Avenue to support the start of the mechanical equipment installation for our RW-21 well. I again urge everyone to practice patience and drive with caution while traveling through our work zones. Our priority is the safety of the community and our work crews.

Our schedule through July 28 is as follows:

Tuesday, July 27: Our Sophia Street crew will continue excavating on Sophia Street and installing piping. The piping installed in the utility corridor will be backfilled. Our Stewart Avenue crew will continue assisting the Sophia Street crew. Work will be completed by 4:30 p.m.

Wednesday, July 28: Our Sophia Street crew will continue installing the piping on Sophia Street, while a portion of that crew will begin excavating from the corner of Sophia Street onto the east side of North Herman Avenue approximately 100 feet to the driveway at 130 North Herman Avenue. Our Stewart Avenue crew will also begin removing asphalt, excavating and shoring up the trench starting on S. Pershing for about 50 feet onto Stewart Avenue.

Limited road closures: On Wednesday, July 28, we will install a temporary construction barrier across S. Pershing (east of Totten Street) during work hours to protect our crews while they are working. This road closure will impact driveway access for homeowners at 258 S. Pershing and 369 Stewart Avenue. Our work crews are prepared to provide access should you need it. In addition, the western-most southbound lane of Stewart Ave (from S. Pershing to Central Blvd.) will be closed to vehicle access for 10 days. Our traffic control signs are posted. We'll steel plate the road as needed, and work will be completed by 4:30 p.m.

As a reminder, we ask vehicles on both sides of the streets to temporarily relocate from the excavation and piping installation locations on Tuesday and Wednesday.

Traffic controls and road work signs will remain on Sophia Street running west from the utility corridor to North Herman Avenue; and east side of North Herman Avenue heading north to William Street and then crossing over to the west side of North Herman Avenue to Central Avenue.



ORANGE LINE IS CURRENT EXCAVATION

Additional work in the community through July

Tomorrow, our contractors will conduct routine groundwater sampling on North Herman Avenue between Sophia Street and Emma Street, and tomorrow through Thursday, July 29 on N4th, N5th and N6th Streets. We ask all vehicles to refrain from parking at least 20 feet from the well sampling locations to allow our technicians to safely access the area.

Tomorrow, we'll begin the installation of mechanical equipment at our RW-21 well located in the town-owned commuter parking lot off Seaman Avenue adjacent to St. Martin of Tours from 7:30 a.m. to 4:30 p.m. We anticipate that work will be complete Thursday, July 29 by 4:30 p.m. Please note all work is weather dependent.

Block Party Preparation

We have been made aware of a potential block party on S. Pershing. We would appreciate a call from the party organizers so that we can ensure our work zone does not impact your upcoming event or preparation. Please contact Dianne Baumert-Moyik at 516-754-2645 as soon as possible.

We appreciate your continued support and your kind words for the job that our team is doing.

Please continue to reach out to **Dianne Baumert-Moyik via mobile at (516) 754-2645** or via email at dianne.baumert-moyik@ngc.com if you have any questions. For more project details, visit www.northropgrumman.com/bethpage