

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Friday, November 5, 2021; 3 p.m.
Subject: RW-21 Piping installation (November 8 and 9)
Brenner Avenue closure

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project. Our contractors continue to conduct road work on town- and county-owned streets along the piping route.

The work on S. Pershing has been completed. We want to thank everyone on S. Pershing Avenue and Brenner Avenue for their cooperation. We ask residents on Brenner Avenue to continue to move their vehicles during work hours. We ask that everyone on the east end of William Street continue to avoid parking at the dead end. As a reminder, our crew will be inspecting the completed piping installation route and we will correct areas of asphalt settlement along the route next week.

We have initiated work on Central Avenue (at the N. Herman and Seaman Ave crossing). This work will require us to initially close the Central Avenue/Seaman Avenue intersection, followed by the Central Avenue/N. Herman Avenue intersections. There will be intermittent lane closures on Central Avenue as we move across the work zone. Drivers who use Central Avenue regularly are advised to use alternative routes to avoid traffic delays at the Seaman Avenue/North Herman Avenue crossing while this work is in progress. Timing to complete this work is weather dependent.

Our schedule through November 9 is as follows:

Monday, November 8: We will continue trench excavation/shoring and pipe installation on Brenner. We will complete test pitting on Central Avenue (at Seaman Avenue/N. Herman Ave crossing), again with intermittent lane closures as we move through the work zone. We will continue electrical work on the east side of William Street at the dead end. Work will be completed by 4:30 p.m.

Tuesday, November 9: We will continue trench excavation/shoring and pipe installation on Brenner. We will saw cut the pipeline route across Central Avenue (at Seaman Avenue/N. Herman Ave crossing), again with intermittent lane closures as we move through the work zone. We will continue electrical work on the east side of William Street at the dead end. Work will be completed by 4:30 p.m.

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed work.



Upcoming Central Avenue work (at Hickey Blvd): Work on the Central Avenue crossing of Hickey Blvd. to Sheridan will follow the completion of the Seaman Avenue/ N. Herman Avenue crossing. This work will require us to initially close the Central Avenue/Hickey Blvd intersection, followed by the Central Avenue/Sheridan Avenue intersection. There will be intermittent lane closures on Central Avenue as we move across the work zone. Drivers who use Central Avenue regularly are advised to use alternative routes to avoid traffic delays at the Hickey Blvd/Sheridan Avenue crossing while this work is in progress. We expect that work to take about 30 days. Timing to complete this work is weather dependent.



Safe driving and walking through work zones:

Please continue to walk or drive safely around our work zones. Brenner Avenue is closed between S. Pershing and Sheridan (except for the residents who reside within those street sections).

Updates to Bethpage School District Walkers/Bus Routes:

We are incorporating guidance from the transportation office into our upcoming operations and will provide an updated bus route map

Work vehicles moving in and out of our staging area:

You may also observe our equipment vehicles entering and exiting our staging areas off Broadway south of Arthur Avenue and the east side of the Town Municipal Lot B-2 (Seaman Avenue). We will also be using a portion of the St. Martin of Tours church parking lot (just left of Seaman Avenue) while we install the piping under Central Avenue. We thank the Parish leadership for their support.

Please contact **Dianne Baumert-Moyik** via mobile at **(516) 754-2645** or via email at Dianne.baumert-moyik@ngc.com to be added to our email list.

We appreciate everyone's continued support. For project updates, visit

www.northropgrumman.com/bethpage. Thank you and have a nice weekend.