

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Tuesday, November 9, 2021; 3:30 p.m.
Subject: RW-21 Piping installation (November 10 and 11)
Brenner/Sheridan intersection closure
Current and upcoming work on Central Avenue
Community update December 1 at 7 p.m.

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project. Our contractors continue to conduct road work on town- and county-owned streets along the piping route.

We want to thank everyone on Brenner Avenue for their cooperation and for moving their vehicles during work hours. We ask that everyone on the east end of William Street continue to avoid parking at the east end. We plan to make repairs on Emma Street within the next several weeks where the paving restoration has settled.

There will be intermittent lane closures as we move across the work zone on Central Avenue (at the N. Herman and Seaman Ave crossing). Drivers who use Central Avenue regularly are advised to use alternative routes to avoid traffic delays at the Seaman Avenue/North Herman Avenue crossing while this work is in progress. Timing to complete this work is weather dependent.

Our schedule through November 11 is as follows:

Wednesday, November 10: We will continue trench excavation/shoring and pipe installation on Brenner and the Brenner/Sheridan intersection. We will initiate trench excavation across Central Avenue (at Seaman Avenue/N. Herman Ave crossing), with intermittent lane closures. We will continue electrical work on the east side of William Street at the dead end. Work will be completed by 4:30 p.m.

Thursday, November 11: We will continue trench excavation/shoring and pipe installation on Brenner and the Brenner/Sheridan intersection. We will continue trench excavation across Central Avenue (at Seaman Avenue/N. Herman Ave crossing), with intermittent lane closures. We will continue electrical work on the east side of William Street at the dead end. Work will be completed by 4:30 p.m.

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed work.





Upcoming Central Avenue work (at Hickey Blvd): Work on the Central Avenue crossing of Hickey Blvd. to Sheridan will follow the completion of the Seaman Avenue/ N. Herman Avenue crossing.

This work will require us to initially close the Central Avenue/Hickey Blvd intersection, followed by the Central Avenue/Sheridan Avenue intersection. There will be intermittent lane closures on Central Avenue as we move across the work zone.

Drivers who use Central Avenue regularly are advised to use alternative routes to avoid traffic delays at the Hickey Blvd/Sheridan Avenue crossing while this work is in progress. We expect that work to take about 30 days. Timing to complete this work is weather dependent.

Safe driving and walking through work zones: Please continue to walk or drive safely around our work zones. Brenner Avenue is closed between S. Pershing and Sheridan (except for the residents who reside within those street sections).

Updates to Bethpage School District Walkers/Bus Routes: We continue to communicate schedule updates with Stacey Popkin in the transportation office.

Work vehicles moving in and out of our staging area: You may also observe our equipment vehicles entering and exiting our staging areas off Broadway south of Arthur Avenue and the east side of the Town Municipal Lot B-2 (Seaman Avenue). We will use a portion of the St. Martin of Tours church parking lot (just left of Seaman Avenue) while we install the piping under Central Avenue. We thank the Parish leadership for their support.

December 1, 2021 7 p.m. Community Update: We have scheduled another community update via Zoom. We issued a meeting notice yesterday via email to those who are on our opt-in email list and posted the meeting information on our project web site this morning. If you would like to be sent the notice or added to our opt-in email list, please contact **Dianne Baumert-Moyik** via mobile at **(516) 754-2645** or via email at Dianne.baumert-moyik@ngc.com.

We appreciate everyone's continued support. For project updates, visit www.northropgrumman.com/bethpage. Thank you.