


Timeline: RW-21 Project Pipeline Installation on Grumman Road East



Project Outline—Status as of July 27, 2020

- Our New York State Department of Environmental Conservation-approved work begins the week of July 27, 2020, along Grumman Road East also known as Hickey Boulevard.
- We will install a 24" diameter pipe heading southeast and then south towards Central Avenue (as shown left). The pipeline will be installed on the southwest and west side of the road. The sidewalk will remain open except for a temporary closure where the pipeline crosses the complex driveways.
- Weather permitting, our team will install an average of ~40 feet of pipeline per day along Grumman Road East, specifically. Our goal is to complete our work as quickly as possible.
- The schedule is shown below (subject to change):
 - Equipment mobilization: Week of July 27
 - **Section 1: Week of August 3**
 - **Section 2: Week of August 10**
 - **Section 3: Week of August 17**
 - **Section 4: Week of August 24**
 - **Section 5: Week of September 1**
 - **Section 6: Week of September 8**
 - **Section 7: Week of September 14**
 - **Section 8: Week of September 21**
 - Restoration: Weeks of September 28 and October 5
- Our contractors will conduct their work from 7 a.m. to 3:30 p.m., Monday through Friday.
- Traffic control signs and flag persons will inform drivers about construction activities.
- While the pipeline is being installed in front of Sunset Court and Sunrise Way, those roadways will be fully or intermittently closed to traffic. It is anticipated each closure will last for up to three days. For your safety, flag persons will direct traffic during working hours, as necessary. Northrop Grumman will provide notification at least one week prior to each closure.

Project website: www.northropgrumman.com/bethpage

Questions: Contact Dianne Baumert-Moyik 516-754-2645