

Memo

To: Bethpage Residents
From: Edward Hannon, Project Director
Date: Friday, January 7, 2022; 4:30 p.m.
Subject: RW-21 Piping installation (January 10 and 11)
Central Avenue/South Sheridan Avenue intersection closed
Hickey Blvd right turning lane closed
Central Avenue westbound and turning lanes closed

Northrop Grumman is providing this progress report to you on the installation of piping to support the RW-21 groundwater treatment system project. Despite the snow accumulation in the overnight, our work crews successfully conducted operations today. We thank them for their efforts and hard work.

Our schedule through January 11 is as follows:

Monday, January 10 and Tuesday, January 11: We will continue piping installation and backfilling on Central Avenue. We thank everyone for their safe driving. Work will be completed by 4:30 p.m. Our estimated completion date for the work on Central Avenue is January 14. All work is weather dependent. The work will include temporary paving.

ORANGE LINE IS CURRENT WORK ZONE; Black line is completed work



Treatment System Construction Progress: We are making very good progress on the construction of the RW-21 treatment system building. The exterior steel structure is nearly installed as are eight carbon filtration tanks (see image on right).

Vehicle movement during work hours: Drivers who use Central Avenue regularly are advised to use alternate routes to avoid traffic delays while this work is in progress.

Apollo Circle and Sunny Lane traffic control advisory: Residents living at Apollo Circle and Sunny Lane Senior Citizen complexes should expect to see similar traffic control signs at the intersection of Hickey Blvd. and Central Blvd. that were present



during the piping installation along Hickey Blvd./Grumman Road East in the spring of 2020.

Grumman Road W/Hickey Blvd Cul-de Sac for Emergency Use Only: We want to thank the Town of Oyster Bay for installing a “no through traffic” sign on the east end of Grumman Road West. This should help to mitigate through traffic. As a reminder, local residents and employees working at local businesses should not use the cul-de sac for routine travel. It is for emergency vehicle use only.

Updates to Bethpage School District Walkers/Bus Routes: We continue to routinely update Stacey Popkin from the Bethpage School District Transportation office on our project.

Pavement saw cut restoration on Emma Street, N. Herman and Sheridan: We will have another update in the coming weeks.

Work vehicles moving in and out of our staging areas: You may also observe equipment vehicles entering and exiting our staging area off the Hickey Blvd/Sunset Court intersection.

Well vault power activation pending with PSEG: We await PSEG’s schedule update to activate our well vault electrical service so we may validate that the equipment in the three well vaults is functional.

If you would like to join our opt-in email list, please contact **Dianne Baumert-Moyik** via mobile at **(516) 754-2645** or via email at Dianne.baumert-moyik@ngc.com.

For all of our project updates, visit www.northropgrumman.com/bethpage.

We appreciate everyone’s continued support. Thank you and have a nice weekend.